| Proj. | Week Beginning | | 2/3/2014 | 2/10/2014 | 2/17/2014 | 2/24/2014 | 3/3/2014 | 3/10/2014 | 3/17/2014 | 3/24/2014 | 3/31/2014 | 4/7/2014 | 4/14/2014 | 4/21/2014 | 4/28/2014 |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| DVC | Build Framework and Features | Tech. | | Go Live was 1/24. New titles still remain to be added as they are received. Some cleanup and broken links can be scheduled as maintenance. | | | | | | | | | | | |
| DVC | Add new Disney MARC and video files | Tech. | | | | | | | | | | | | | |
| DVC | Testing and Go Live | All | | | | | | | | | | | | | |
| OHLead | Build website on new VM | Tech. | | Soft rollout on 1/27. Widgets for other LMS systems awaiting testing. | | | | | | | | | | | |
| OHLead | Testing and Go Live | All | | | | | | | | | | | | | |
| IMatrix | Build website on new VM | Tech. | | | | | | | | | | | | | |
| IMatrix | Testing and Go Live | All | | | | | | | | | | | | | |
| R4S | Build website on new VM | Tech. | | | | | | | | | | | | | |
| R4S | Testing and Go Live | All | | | | | | | | | | | | | |
| 21Things | Build website on new VM | Tech. | | | | | | | | | | | | | |
| 21Things | Testing and Go Live | All | | | | | | | | | | | | | |
| Go | Build website on new VM | Tech. | | | | | | | | | | | | | |
| Go | Testing and Go Live | All | | | | | | | | | | | | | |
| LWI | Copy pages to new website | Tech. | | | | | | | | | | | | | |
| LWI | Testing and Go Live | All | | | | | | | | | | | | | |
| Corp. | Develop content/Page Flow | Instr. | | | | | | | | | | | | | |
| Corp. | Add content | Instr. | | | | | | | | | | | | | |
| Corp. | Final quality check | All | | | | | | | | | | | | | |
| Student | Develop content/Page Flow | Instr. | | | | | | | | | | | | | |
| Student | Add content | Tech. | | | | | | | | | | | | | |
| Student | Final quality check | All | | | | | | | | | | | | | |
| Educator | Develop content/Page Flow | Instr. | | | | | | | | | | | | | |
| Educator | Add content | Tech. | | | | | | | | | | | | | |
| Educator | Final quality check | All | | | | | | | | | | | | | |
| WWW | Build Framework and Features | Tech. | | | | | | | | | | | | | |
| WWW | 30-day testing and Go Live | All | | | | | | | | | | | | | |
| DP | Update Broken Links | Instr. | | | | | | | | | | | | | |
| DP | Install EDS in DP | Tech. | | | | | | | | | | | | | |